STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  June 2015 - Revised

Date: July 17, 2015

CONTRACTOR: F&H Construction Inc.

ADDRESS: P.O. Box 2329 Contract No. 62957 [ 1]

City, State ZIP: Lodi, CA 95241 Job No. 65-36-6535

PROJECT TITLE: KIHE]I PUBLIC LIBRARY REPLACE AIR CONDITIONER
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 719,000.00 DUE MONTHLY: [ ] PROJECT SCHEDULE

{ ] DAILY REPORTS [ ] PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATIO [ 1 ALL SIGNATURES
CHANGE ORDERS
Total § (161.00)
Adjusted Contract Amount $ 718,839.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.62% $ 709,045.00 0.00% $ - 3 709,045.00
Retained REDUCED [ ] $ 64,817.00 $ - $ 64,817.00
Amount Subject to Payment $ 644,228.00 $ - $ 644,228.00
Payments to Date $ 405,893.00 $ 405,893.00
Payments Now Due $ 238,335.00 $ - $ 238,335.00
Payment No. FINAL| ] 9 R-1
Remarks:
1. Computed and Checked by: 2, | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive exclusions have

M been made to this request; and least 80% of our workforce resides in Hawaii.
L"“’W 7/24/rs”
3. Recommanded: Preject inspector or Engineer Date: .
F&H Construction Inc.
/2 /[ e Name of Contractor
4. Recommanc;eﬁ/ Area Enginesr/Architect / Date:
/”7/% vty T, M»_J_}a;%& Mouser 7g17/(s/

5. Appraved: Branch Chief or District Engineer Date: Dan Blackburn / Corporate Manager Datg ‘

The Public Works Administrator certifies that change orders have been issued and the work performed.

IJUL 2 32015

State Public Works Administrator

Cn;?w/(y//z.,ﬁ“

Date:




i

DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: June 2015 - Revised

CONTRACTOR: F&H Construction Inc. Contract No.: 62957
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
a
L(})J CONTRACT
o LICENSE BASIC CONTRACT COMPL. TO RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT DATEl% CMPL % RETAINED
F&H Construction Inc. General Contractor ABC-15580 $719,000 $709,045| 98.62% 5% $35,452(A
0D 5 D DO 00000 O 000 000 O N0 0 O OO OO0 OO0 S O 0 O 00 0 00 0 O 00 10O O 00 00 O O 300030 OO0 0 0 0006 000 0 0 OO0 0 0 0 00 0 O 0
070 0 D 0 D D0 U0 DO 0O OO O 0 O 0 O 0 0 O O O N N0 DO 0000 O 00 OO OO0 O O 0 0 O 000 A
SUB-|
CONTRACT]
LICENSE BASIC SUB-CONTRACT, COMPL.TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT,| DAT_E_l % CMPlzj %) RETAINED
Dorvin Leis Mechanical 4747 $538,486 $538,486.00] 100.00% 5% 526,924
Acoustical Drywall Systems | Acoustical ceilings 28199 $3,500 $3,5001 100.00% 5% $175
Euro Electric Electrical 22487 $32,671 $32,671] 100.00% 5% $1,633
Niua Pacific Landscaping 31462 32,540 0.00% 5% 30
Elegant Painting Painting 30847 $4,896 $3,672] 75.00% 5% $183
Environmental Control Sp. Environmental 15254 $9,000 $9.000| 100.00% 5% $450
TOTAL RETAINED FROM SUBS $29,365(B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $64,817]

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H CONSTRUCTION
Name of Contractor @/,,

Initial - Project Inspector or Engineer
DWWromm)m \)\N\)Mtr ()/—]/((

Dan Blackburn, Corporate Manager

NOTE:
Columnar totals shall be equal in dollar value to that on the Monthly
Estimate Sheet



i

DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: June 2015 - Revised

CONTRACTOR: F&H Construction Inc. Contract No.: 62083
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER] COMPL. %| RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
F&H Construction Inc. General Contractor ABC-23456 -$161 30 0.00% 5% $01A
e R e e e e e e e e P R
CHANGE]|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE|] CMPL % RETAINED
Dorvin Leis (OCO 1) Mechanical 4747 -$144 0.00% 5% 30
#DIV/O! 5% $0
#DIV/01 5% $0
#DIV/0! % 30
#DIV/O! 5% 30
#DIV/O! 5% 30
#DIV/Q! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% 30
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% 30
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% 50
#DIV/O! 5% 30
Total Retained from Subs $0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0]

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H CONSTRUCTION
Name of Contractor qg/

E : MMZ\L WNM-LF 7/,7/( Initial - Project Inspector or Engineer

Dan Blackburn, Corporate Manager DATH

NOTE:
Columnar totals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 9

BILLING MONTH: June-15

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KIHEI PUBLIC LIBRARY - REPLACE AIR CONDITIONER
DAGS JOB NO.: 6 5-36-6535 CONTRACT NO.: 62957

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028180

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-417M $262,784.00 $24,449.00 $238,335.00
Totals: $262,784.00 $24,449.00 $238,335.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-417M $0.00 $0.00 $0.00
Totals:
Grand Total: $262,784.00 $24,449.00 $238,335.00
R )(“ | 07/25/5
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24028180

Cost Code 3A1
RTTNAS

Voucher No.

verfiedy |77 JUL 29 W05




